



Grant All-Detail Report Buffer Law 2017

Grant Title - 2017 - Buffer Law (St Louis, South SWCD)

Grant ID - P17-1449

Organization - St Louis, South SWCD

Grant Awarded Amount	\$5,000.00	Grant Execution Date	3/22/2017
Required Match Amount	\$0.00	Grant End Date	12/31/2018
Required Match %	0%	Grant Day To Day Contact	Kate Kubiak

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$5,000.00	\$0.00	\$5,000.00
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$5,000.00	\$0.00	\$5,000.00

**Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
2017 Buffer Law - Related Activities	Agricultural Practices	Current State Grant	2017 - Buffer Law (St Louis, South SWCD)	\$5,000.00			N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - 2017 Buffer Law - Related Activities			
Description	2017 Buffer Law - Related Activities		
Category	AGRICULTURAL PRACTICES		
Start Date	9-Oct-17	End Date	
Has Rates and Hours?	No		
Actual Results	2/1/18: No activity was completed under this grant in 2017.		

Grant Attachments

Document Name	Document Type	Description
2017 Buffer Law Implementation	Grant Agreement	2017 Buffer Law Implementation - St Louis, South SWCD
2017 Buffer Law Implementation executed	Grant Agreement	2017 Buffer Law Implementation - St Louis, South SWCD
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/31/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 09/07/2017
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 02/27/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 08/01/2017